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Change Request Number: 
 
Date: November 08, 2007 
 
Proposed by:  John Day Project Fisheries 
 
 
Location of Change 
John Day section 1.1.3 
 
Proposed Change: 
Change November 30 to September 15. 
 
Reason for Change: 
The facility was not designed to operate in freezing temperatures.  Available staffing 
limits the ability of the Project to maintain 24/7 coverage of the PDS. 
 
 
Comments from others: 
 
 
Record of Final Action: 
Keep the November 30 date, add in “weather permitting”. 
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